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Total Budget as of FY12/13

Current Year Budget

Funding Sources for FY13/14
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CITY FACILITIES 

$1,740,582 FY 12/13

$743,881 FY 13/14

General Fund FY 14/15

PARKS 

$636,396 FY 12/13

$476,558 FY 13/14

Parks Bond/SDC FY 14/15

$180,019 FY 12/13

$156,238 FY 13/14

Parks Bond FY 14/15

$623,664 FY 12/13

$556,599 FY 13/14

Parks Bond FY 14/15

$160,000 FY 12/13

$160,000 FY 13/14

Parks Bond/SDC FY 14/15

$463,020 FY 12/13

$394,655 FY 13/14

Parks Bond FY 14/15

CIP PROJECT STATUS

Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department, 

Engineering Division

-   Complete.

Notes

Jack Park

(92022)

Kim M.

Permit Center/Police/City Hall 

Exterior Walls

(91013)

Kim M.

East Butte Heritage Park

(92003)

Mike M.

Fanno Creek House

(92006)

Greg B.

Dirksen Nature Park

(92016)

Kim M.

Potso Dog Park

(92021)

Kim M.

  Design complete.

  Need dry weather due to the nature of the 

   repairs.

  Project bids June 2014. Completion September.

-   Complete.

-   Complete.

  Design 90% complete.

  Construction funding to be proposed as part of  

   the 5-year CIP (FY16/17).

-  City received $390,000 Metro grant.

  Design 60% complete.

  Project on hold pending evaluation of 

   remaining park fund balance and/or other 

   potential funding.

I:\ENG\MAS\CIP Updates\Council_Quarterly_Udates\2013-14_Fourth_Quarter_Status Report- Final.xlsm 

Printed: 6/3/2014 2:26 PM ACTIVE PROJECTS     Page 1 of  6



                                             

Design & Permitting

Right of Way, Easements & Contracts

Construction

Project Name

Total Budget as of FY12/13

Current Year Budget

Funding Sources for FY13/14

Ju
l

A
u

g

S
e
p

O
c
t

N
o

v

D
e
c

Ja
n

F
e
b

M
a
r

A
p

r

M
a
y

Ju
n

CIP PROJECT STATUS

Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department, 

Engineering Division

Notes

PARKS (Continued)

$661,000 FY 12/13

$661,000 FY 13/14

Parks Bond/Stormwater/

Sanitary/SDC/Gas Tax 
FY 14/15

$21,504 FY 12/13

$10,000 FY 13/14

Parks Bond FY 14/15

$103,894 FY 12/13

$100,000 FY 13/14

Parks Bond FY 14/15

$51,082 FY 12/13

$50,000 FY 13/14

Parks Bond FY 14/15

$3,700,000 FY 12/13

TBD (match) FY 13/14

RFFA/TBD FY 14/15

$140,000 FY 12/13

$140,000 FY 13/14

Parks Bond FY 14/15

   Project on hold pending evaluation of 

    remaining park fund balance and/or other 

    potential funding.

Summerlake Restroom Improvements

(92048)

Carla S.

Fanno Creek Trail

- Main to Grant -

(92024)

Kim M.

Tigard Street Trail

- Railroad Path -

(92034)

Kim M.

Senn Park

(92045)

Kim M.

Fanno Creek Trail

- Metro Grant RFFA Project -

(92046)

Kim M.

Bull Mountain Park

- Concept Master Plan -

(92031)

TBD

   Project on hold pending evaluation of 

    remaining park fund balance and/or other 

    potential funding.

  Federally Funded Project:

      Design - Federal FY 15/16. 

      Right of Way - Federal FY 16/17.

      Construction - Federal FY 17/18.

-   Complete.

   Design 60% complete.

   Complete September 2014.

  Lease signed April 10, 2014.

  Construction funding to be proposed as part 

   of the 5-year CIP (FY15/16).
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CIP PROJECT STATUS

Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department, 

Engineering Division

Notes

SANITARY SEWER 

$687,000 FY 12/13

$687,000 FY 13/14

Sanitary FY 14/15

$1,510,000 FY 12/13

$710,000 FY 13/14

Parks Bond/Sewer/Stormwater/

Water CIP
FY 14/15

$437,000 FY 12/13

$437,000 FY 13/14

Sanitary FY 14/15

$872,404 FY 12/13

$872,000 FY 13/14

Sanitary FY 14/15

$345,627 FY 12/13

$345,000 FY 13/14

Sanitary FY 14/15

$1,766,866 FY 12/13

$1,300,000 FY 13/14

Sanitary/Water Quality FY 14/15

$941,500 FY 12/13

$520,000 FY 13/14

Sanitary FY 14/15

128th Ave/Shore Drive

- Sewer Replacement -

(93012)

Mike S.

Fanno Creek Slope Stabilization

- Arthur Court -

(93009)

Greg B.

Derry Dell Sewer

- Interceptor Relocation -

(93010)

Kim M.

Main Street Sewer/

Fanno Creek Crossing Elimination

(93011)

Jeff P.

Barrows/Scholls Ferry (Phase 1)

- Sewer Extension -

(93035)

Jeff P.

   Design complete.

   Right of way acquisition complete.

   Joint venture with CWS.

   Project awarded to Kerr on April 14.

   Complete.

   Cooperative project with Washington County, 

    Clean Water Services, and the City of Beaverton. 

   Will serve River Terrace area.

   Under construction.

   Project is coordinated with Main Street/Green

    Street, which is scheduled for completion in

    November 2014.

-   Preliminary design discovered that a pipe

    diameter in the Sanitary Sewer Master Plan

    was mislabeled and is the proper size. 

    Therefore, project not required.

   Design contract awarded.

-   Construction funding to be proposed as part 

    of the 5-year CIP (FY 15/16).

   Design complete.

   Awaiting regulatory permits.

   Project will be placed on hold until basin analysis

    is completed.

   Design Complete.

-   Project will be placed on hold until basin analysis 

    is completed.

East Tigard

- Sewer Replacement -

(93013)

Mike S.

Krueger (Benchview) Creek 

- Sewer Stabilization -

(93014)

Mike S.
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CIP PROJECT STATUS

Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department, 

Engineering Division

Notes

STORM SEWER  

$835,000 FY 12/13

$835,000 FY 13/14

Stormwater FY 14/15

$193,484 FY 12/13

$172,000 FY 13/14

Stormwater FY 14/15

STREETS

Ongoing FY 12/13

$1,660,000 FY 13/14

Street Maintenance Fee FY 14/15

$624,249 FY 12/13

$164,000 FY 13/14

Underground Utility/Gas Tax/

Stormwater/Sanitary/Water
FY 14/15

$312,000 FY 12/13

$30,000 FY 13/14

Gas Tax FY 14/15

$2,020,529 FY 12/13

$1,000,000 FY 13/14

TIF/TDT/

ODOT/STP/MSTIP
FY 14/15

Citywide Pedestrian & Cyclist 

Improvements

(95027)

Mike M.

Pacific Hwy/Gaarde/McDonald

- Intersection Improvements -

(95033)

Mike S.

Derry Dell Creek 

- Slope Stabilization -

at 118th Avenue

(94016)

Greg B.

Copper Creek 

- Bank Stabilization -

(94022)

Greg B.

Pavement Maintenance Program

(95001)

Mike M.

Walnut Street Improvements

- 116th to Tiedeman -

(95023)

Steve S.

    Design complete.

    Currently in right of way acquisition phase.

    Joint project with Washington County and 

     ODOT.

    Project bids fall 2014.

   Design complete.

   Awaiting preliminary permits.

   Project will be placed on hold until basin 

    analysis is complete.

-   Consultant selected for design developing 

    scope & fee.

   Design complete.

   Contracts awarded.

   Design complete.

   Currently in right of way acquisition phase.

    Joint project with Washington County.

    Project bids fall 2014.

-    Funding reallocated to Fanno Creek Trail 

     (Main to Grant).
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CIP PROJECT STATUS

Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department, 

Engineering Division

Notes

STREETS (Continued)

$2,404,480 FY 12/13

$2,295,400 FY 13/14

City Gas Tax/Gas Tax/Underground

Utility/TIF/TDT
FY 14/15

$718,427 FY 12/13

$605,000 FY 13/14

Gas Tax/Stormwater FY 14/15

$165,000 FY 12/13

$115,000 FY 13/14

Gas Tax FY 14/15

$1,423,512 FY 12/13

$1,144,492 FY 13/14

Gas Tax/Urban Renewal/Water/

MTIP
FY 14/15

72nd Ave/Dartmouth

- Intersection Improvements -

(95035)

Steve S.

    Agreement between Tigard/Wash Co./ODOT 

     being prepared.

    Project bids spring 2015.

-    Construction underway.

-    Completion November 2014.

92nd Avenue Sidewalk

(95037)

Mike M.

Upper Boones Ferry Road/Durham

- Adaptive Signal Coordination -

(95041)

Mike M.

Main Street/Green Street (Phase 1)

(97003)

Kim M.

    Design complete.

    Right of way acquisition complete.

    Contract awarded.

-    Complete.
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CIP PROJECT STATUS

Fourth Quarter - Ending 6/30/14

Active Projects in the Public Works Department, 

Engineering Division

Notes

WATER

$3,202,016 FY 12/13

$3,167,000 FY 13/14

Water CIP FY 14/15

$110,168,703 FY 12/13

$68,017,300 FY 13/14

Water CIP FY 14/15

$642,418 FY 12/13

$621,700 FY 13/14

Water/Water CIP FY 14/15

$2,260,000 FY 12/13

$2,260,000 FY 13/14

Water CIP FY 14/15

$835,000 FY 12/13

$210,000 FY 13/14

Water CIP FY 14/15

$1,398,500 FY 12/13

$1,027,000 FY 13/14

Water SDC FY 14/15

   Complete.

   Cooperative project with Washington County. 

   Will serve River Terrace area.

-    Evaluation underway to determine specific

     project requirements of new water supply.

-    Project on hold pending evaluation of new 

     water supply requirements of CIP #96034.

New Water Source

- Systemwide Improvements -

(96034)

Rob M.

Barrows/Scholls Ferry (Phase 1)

- 18" Water Line Extension  -

(96035)

Jeff P.

Aquifer Storage and Recovery 

Well #3

(96010)

Jeff P.

LO/Tigard Water Partnership

(96018)

Rob M.

Main Street

- Waterline Replacement -

(96029)

Kim M.

Pipeline Connecting

550 - 530 Zones

(96030)

Rob M.

    Construction complete.

    Project is coordinated with Main Street/

     Green Street, which is scheduled for 

     completion in November 2014.

-    Design to be completed.

-    Construction may be delayed pending 

     evaluation of new water supply requirements 

     of CIP #96034.

    Various contract construction underway.

    Dollars reflect the entire Partnership. Tigard's 

     projects include Waluga Reservoir #2, 

     Schedule 6 pipeline under I-5, and the 

     Bonita Pump Station.
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